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We are making good progress on 
the Barrow Bridge, you may have
noticed the amount of supporting
falsework installed on both sides of 
the river. This falsework is needed
to support the bridge deck whist 
we pour the concrete, once the 
concrete has gained enough 
strength the falsework can be 
removed and moved on to the next 
section.

The first two deck sections have 
been poured on the west side and 
the falsework is being erected 
towards pier 3 on the edge
of river. The splayed head of pier 4,

which will include part of the deck, 
had to be poured in four sections. 
The falsework for the deck on the 
east side of the river will be starting 
soon with progress visible in the 
early part of 2018.

Earthworks are nearing completion 
in many areas, (foundation layers 
for the road surfacing started in the 
Camlin area). Excavation by 
controlled blasting is almost 
complete in all areas (to be 
complete by February 2018) and 
final shaping to the sides of the 
embankments is progressing.
Drainage has progressed

throughout the project with
approximately 50% of the 
total pipework, and 40% of the 
communications ducting now in 
place. The road diversion works are
visible along the whole route from
N25 at Glenmore – which will
have the next traffic switchover
in January 2018 (phase 3) -to
Corcoran’s Cross (N30). The local
roads are open in many cases with
traffic management in place on
temporary surfacing, awaiting final
surfacing once barriers and verge
finishes are complete.
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Map Alerts App available for  
free download at -  

https://www.mapalerter.com/ 
councils/wexford

https://www.mapalerter.com/ 
councils/kilkenny

www.n25newross.ie

STRUCTURES UPDATE
The stream diversion culvert crossing 
underneath the R733 at Landscape is 
complete. The bridge at Arnestown, 
is nearing completion and a number 
of other side road structures were 
completed in the last quarter, this 
allowed the local roads to pass 
through the new structures and the 
by-pass road construction to pass 
over them. All underpass structures 
are now installed with finishing 
works ongoing. The new bridges at 
Lacken are underway, and the two 
new structures in Ballyverneen will 
commence in the New Year.

• Accommodation access roads
• Structures: Bridges at Camlin,   
 Arnestown and Lacken, finishing  
 works to all underpasses, culvert  
 under R733 at Camlin.

• Earthworks: Drainage, cut & fill   
 operations, stabilisation
• River Barrow Bridge :Bridge deck,  
 hammer heads to pier 4
• Road diversions: N25 Glenmore &  
 Local road tie-ins

• Road surfacing 
• Structures: two Bridges in   
 Ballyverneen and finishing works to  
 bridges
• Accommodation works for land   
 owners
• Earthworks: Drainage, cut & fill   
 operations, stabilisation and   

 topsoiling
• Barrow Bridge: continue with deck  
 construction west of river, finish pier  
 construction, formwork erection for  
 deck east of river.
• Road Diversion – Glenmore phase 3  
 and local roads

CURRENT WORKS -  Q4 2017

UPCOMING WORKS -  Q1 2018

4TH QUARTER 2017
Beams being placed at Arnestown Bridge

Culvert under R733 at Landscape - phase one

Culvert under R733 at Landscape -  
phase one nearing completion
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• N25 at Glenmore -  Current traffic management will remain as it is until late January when the next switchover takes place.
• L7513 Ballyverneen -  Traffic management will be installed in January – further details will be available on the website.
• L8049 at Camlin -  Will reopen before Christmas
• L4021 Arnestown -  Current traffic management will remain as it is until mid-January when new  phase takes effect.
• N25 at Ballymacar -  Traffic management to remain as is until March.
• L4008 Ryleen - Traffic management will remain as it is, further works in New Year.
• L4013 at Lacken South - Traffic management will remain as it is until March.
• L4007 Lacken North -  Traffic management will remain as it is, further works in New Year.

We would like to thank all motorists for your continued patience and ask that you drive with caution through our works 
particularly during the winter months.

The N25 NRJV project held its BAM Worldwide Safety Day in the Brandon House Hotel on 10th 
October 2017. 265 staff and site operatives attended.  The key objective was to create awareness of 
the crucial role played on the project by our employees and subcontractors and the importance of 

collaboration, knowledge sharing, and learning from each other.

The project held a fundraiser in 
aid of Pieta House to coincide 
with World Mental Health Day. 
Tom McEvoy from Pieta House 
graciously assisted us by giving a 
talk on mental health awareness, 
suicide prevention and the services 
of Pieta House. The fundraiser 
was kicked off with a bake sale 
generously provided by the N25 
NRJV staff.

Over €4,000 euro was raised for 
Pieta House on the day with NRJV 
matching this to bring the total to 
€8000. A big thank you to all who 
took part by helping to make the 
NRJV a safer and healthier place to 
work.

To date on this project:
• Over 1.2 million cubic meters of   
 material moved, this is equivalent to  
 150,000 truck movements.
• There has been 13km of drainage  
 pipe installed, with 320 manholes  
 constructed.
• There has been over 44km of   
 communications ducting installed.
• There has been over 9,200m³ of   
 concrete poured to date for the   
 River Barrow Bridge, the deck will  
 require 14,000m³ of concrete.
• There have been 101 piles driven for  
 pier foundations, with an average  
 length of 30m (longest 37m)
• Total of 805,000 man hours worked to  
 date on the project.

Our project website www.n25newross.ie 
can be consulted for further information on 
the works. The website is regularly updated to 
provide current information on the scheme

EARTHWORKS  
UPDATE

Arnestown Overbridge under construction

The works are steadily progressing 
towards laying blacktop, with drainage 
approximately 50% complete. This will 
continue in the New Year allowing the 
foundation layers for the roads to follow 
on. We have started the foundation 
layers (stabilisation and CBGM) for 
blacktop, which are constructed by the 
in-situ addition of cement to granular 
materials, which improves the strength 
characteristics of the material. We are also 
completing accommodation works for 
landowners throughout the project. This 
work will continue in the 1st quarter of 
2018 as the areas become available. The 
main rock excavations are substantially 
complete with final trimming and shaping 
works to follow on. The northern section 
of the project will be the main focus for 

earthworks in the New Year.

Road closures/ diversion update 
Phase 3 of the temporary traffic 
management on the N25 at Glenmore 
will be installed in late January. Camlin 
overbridge realignment will open on 
a new road layout before Christmas. 
Creakan Road Upper  has recently been 
reopened on a new road layout and 
Creaken underbridge realignment will 
require a further short-term closure in the 
1st quarter of 2018 to allow final tie-ins 
for new road alignment. A temporary 
diversion and new road layout will be in 
place for Arnestown Road in Mid-January 
2018 to facilitate the completion of 
roadworks for the new overbridge.

INTERESTING FACTS

Stabilisation Trials

Reflections on 2017

TRAFFIC MANAGEMENT
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PLEASE DRIVE SAFETY THIS CHRISTMAS

!


